

Year	Strategy	Road Name	Town	Start Extent	Finish extent	headline treatment
2022	Failed Road Programme	Heet Road	Marsh Gibbon	Summerstown	A41	Reconstruction
2022	Failed Road Programme	Marsh Gibbon Road	Edgcott	Stone Road	Summerstown (In Marsh Gibbon)	Reconstruction
2022	Failed Road Programme	Shipton Lee Road	Edgcott	North Farm Lane	Edgcott	Reconstruction
2022	Footways Programme	Vicarage Road	Steeple Claydon	Vicarage Lane	End	Recon
2022	local road choice	Charndon to Marsh Gibbon Road	Marsh Gibbon	deferred from 2021		conventional
2022	Local Road choice	Studley Road	Boarstall	Honeyburdge	County Boundary	surface Dressing
2022	Plane and Patch	West Street	Steeple Claydon	West End Close	Chaloners Hill	plane and Patch
2022	Plane and Patch	Wotton Underwood Village	Wotton Underwood	Wotton Underwood	End	plane and Patch
2022	Strategic Preventative	STRATTON AUDLEY ROAD*	Poundon	Twyford Road	County Boundary	conventional
2023	Local Road choice	Sandholme	Steeple Claydon	Whole Estate		Micro
2024	Footways Programme	Edgcott Road	Grendon Underwood	Springhill	Grendon Underwood	resurface
2024	Local Road choice	College Crescent	Oakley	Whole road		Micro
2024	Local Road choice	Victory Road	Steeple Claydon	Whole road		Micro
2024	Strategic Replacement	Twyford to Marsh Gibbon Road	Poundon	Main Street (Twyford)	Main Street (poundon)	conventional
2025	Footways Programme	Victory Road	Steeple Claydon	Vicarage Lane	West Street	Micro