

| Year | Strategy | Road Name | Town | Start Extent | Finish extent | headline treatment |
|------|-----------------------|----------------------------|--------------|-----------------------|--|--------------------|
| 2022 | deferred from 2021 | Roberts Road | High Wycombe | | | Micro |
| 2022 | Local Road choice | Foxhill close | High Wycombe | whole road | | Micro |
| 2022 | Local Road choice | Tyzack Road and side roads | High Wycombe | whole road+ side Road | | Micro |
| 2022 | Plane and Patch | Totteridge lane | High Wycombe | Totteridge Drive | Tyzak Road | plane and Patch |
| 2023 | Footways Programme | Amersham Hill | High Wycombe | Station end | Area to concertrate on full repair of failing utility trenches | resurface |
| 2023 | Footways Programme | Priory Road | High Wycombe | Amersham Hill | Benjamin Road - both sides | Micro |
| 2024 | Local Road choice | Tower Street | High Wycombe | Chadwick Street | Kingshill Road | Micro |
| 2025 | Footways Programme | Coningsby Road | High Wycombe | Hamilton Road | Green Road | Micro |
| 2025 | Strategic Replacement | Amersham Road | High Wycombe | Lucas Road | Chadwick Street | conventional |